COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 11/ 2019

ESTI MATE SUMVARY 15: 36: 48
CONTI D C21897 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 21897-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 93.0 DAYS TIME ALLOW 8/3/2019 FIXED COVPLETI ON DAl
I-70 VAL PASS VARI QUS WALL REPAI RS PERCENT TI ME: 143.08 ORI G TIME ALLOW 10/ 31/201 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0702- 379
1-70 VAIL PASS VAR OUS WALL RE
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
GEOSTABI LI ZATI ON | NTERNATI ONAL, LLC PAY PER OD ENDI NG 08/ 31/ 2019 DATE TIME STARTED 05/31/2019
543 31 ROAD DATE LET 02/ 20/ 2019 DATE WORK BEGAN 05/31/ 2019
DATE AWARDED 02/ 20/ 2019 DATE TI ME STOPPED 10/16/2019
DATE CONTRACT EXECUTED 03/11/2019 DATE ACCEPTED 10/ 16/ 2019
Grand Junction CO 81504 (970) 210- 6170 DATE NOTI CE TO PROCEED 05/31/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 2,163, 084.54 PARTI Cl PATI NG $ 1,630, 860.69 $ 583, 780. 71
AWARD PRQIECT AMT: $ 2,116,515.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 75. 40% TOTAL EARNI NGS 1, 630, 860. 69 583,780. 71
FUNDS AVAI LABLE: $ 532, 223.85 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 630, 860. 69 583, 780. 71
TOTAL CLAI MS: $ 0.00 RETAI NAGE -31,747.73 -335. 33
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,599, 112. 96 583, 445. 38
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,599, 112. 96 583, 445. 38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 583, 445, 38

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21897-BI D ESTI MATE RUN 12/ 11/ 2019
PRQJECT: NHPP0702- 379 ESTI MATE NO 0003 15: 36: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0010 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 700- 70023 F/ A On-The-Job Trai nee 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0020 950- 00000  Contract Managenent 117, 243. 000 93, 794. 400
DOL 5, 583. 000 5,583. 00
1. 00000 99, 377. 400 99, 377. 40
0025 950- 00001 Qual ity Managenent 82, 870. 200 49, 722.120
DOL 20, 520. 240 20, 520. 24
1. 00000 70, 242. 360 70, 242. 36
0030 950-00002 Safety Managenent 41, 980. 910 25, 188. 550
DOL 9, 595. 630 9, 595. 63
1. 00000 34, 784. 180 34,784. 18
0035 950-00003  Public Information Managenent 15, 463. 600 7,069. 080
DOL 3,829. 090 3,829.09
1. 00000 10, 898. 170 10, 898. 17
0040 950- 00004 Mobi |i zati on 172, 150. 000 98, 125. 500
DOL 39, 594. 500 39, 594.50
1. 00000 137, 720. 000 137, 720. 00
0045 950- 00005 Bonds and | nsurance 24,047. 120 23,112. 370
DOL 0. 000 0.00
1. 00000 23,112. 370 23,112. 37
0050 950-00100 *Hot M x Asphalt 18, 445. 000 18, 445. 000
DOL 0. 000 0. 00
1. 00000 18, 445. 000 18, 445. 00
0055 950-00106  Design Services 197, 145. 000 120, 426. 550
DOL 35, 124. 410 35, 124. 41

1. 00000 155, 550. 960 155, 550. 96



CONTI D:

CAT NO0200

0060 950- 00505
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| TEM
DESCRI PTI ON

ROADWAY

*Mai nt enance of Traffic

Envi ronnment al Managenent
*@uard Rail (Concrete)
Qt her

STRUCTURE WALL R070A171042LRA

Retai ning Walls

STRUCTURE WALL RO70A182489LRA

Retai ning Walls

STRUCTURE WALL R070A183086MCA

Retai ning Walls

STRUCTURE WALL RO70A183555LRA

Retai ning Walls

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CAT 0200

CAT 0300

CAT 0301

CAT 0302

CAT 0303

qr

307, 709. 500

1. 00000

41, 000. 000

1. 00000

62, 673. 000

1. 00000

8, 000. 000

1. 00000

CURRENT AMT $

224, 526.520

1. 00000

CURRENT AMI  $

341, 877.500

1. 00000

CURRENT AMT $

0. 000

1. 00000

CURRENT AMI  $

45, 329. 000

1. 00000

CURRENT AMT $

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

159, 468.
86, 983.
246, 451.

930
050
980

23, 370. 000
6, 970.

30, 340.

000
000

56, 405.
6, 267.
62, 673.

700
300
000

0. 000
0. 000
0. 000

889, 595.

1,088,727.33$

173, 417. 100
0. 000
173, 417. 100

173, 417.

224,526.52 %

0. 000
244, 272. 600
244, 272. 600

244, 272.

341,877.50 %

0. 000
45, 329. 000
45, 329. 000

45,329.00 %

Page 3

ESTI MATE RUN 12/ 11/ 2019

86, 983.

6, 970.

6, 267.

244, 272.

45, 329.

05

00

30

.00

.00

60

.00

00

15: 36: 48

AMOUNT

246, 451.

30, 340.

62, 673.

244, 272.

45, 329.

98

00

00



CONTI D: C21897

PCN: 21897-BID

PRQIECT NHPP0702- 379

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0304 STRUCTURE WALL RO70A184163LRA

0100 950-00208 Retaining Walls

CAT NO0305 STRUCTURE WALL RO70A185113RRA

0105 950-00208 Retai ning Walls

CAT NO0306 STRUCTURE WALL RO70A185409RRA

0110 950-00208 Retaining Walls

CAT NO0307 STRUCTURE WALL R070A186429MCA

0115 950- 00208 Retai ning Walls

CAT NO0400

0120 620-00005 Field Ofice (Special)

0125 620- 00020 Sanitary Facility

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4
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ESTI MATE NO. 0003 15: 36: 48
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMILATI VE
UNITS QTY TO DATE PERI OD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
0. 000 0. 000
Dol 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0304  CURRENT AMT $ 0.00$ 0.00$ 0. 00
53, 013. 000 33, 398. 190
DoL 0. 000 0. 00
1. 00000 33, 398. 190 33,398. 19
CAT 0305 CURRENT AMT $  53,013.00$ 0.00$  33,398.19
88, 433. 000 48, 638. 150
Dol 14, 149. 280 14, 149. 28
1. 00000 62, 787. 430 62, 787. 43
CAT 0306  CURRENT AMT $  88,433.00%  14,149.28% 62, 787.43
300, 202. 190 101, 962. 340
DoL 64, 090. 610 64, 090. 61
1. 00000 166, 052. 950 166, 052. 95
CAT 0307  CURRENT AMI $  300,202.19$  64,090.61% 166, 052. 95
1.140 0. 790
EACH 0. 080 1,272.00
15, 900. 00000 0.870 13, 833. 00
1.140 0. 790
EACH 0. 080 200. 00
2, 500. 00000 0. 870 2,175. 00
CAT 0400  CURRENT AMT $ 20, 976.00 $ 1,472.00$ 16, 008.00

PROQIECT TOTAL

CURRENT AMI $ 2,163,084.54 %

583, 780.71$ 1, 630, 860. 69



